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Fostering the Link from PLM to ERP via BIM 

The AEC Industry in Transition 

Dominik Holzer  

The University of Melbourne, AUSTRALIA 

Abstract     

This paper investigates approaches for linking Product Lifecycle Management 

(PLM) via structured data stemming from Building Information Modeling (BIM) 

to information systems that get applied for Enterprise Resource planning (ERP) 

across Architecture, Engineering and Construction (AEC). The author highlights 

key pathways for such integration, with a particular focus on the hurdles contrac-

tors, suppliers and manufacturers need to overcome to master their transition to 

BIM-enabled PLM and the associated ERP. Based on a case-study (Hickory 

Group), the paper analyses the opportunities for the strategic repositioning of a 

construction and manufacturing firm who combines PLM with BIM and ERP 

within its organisation.  

Background to the PLM-ERP integration 

Expanding from product development and lifecycle planning into resource man-

agement is an approach that has steadily gained momentum since the introduction 

of ERP systems in the early 70s [1]. As a production-oriented sector, manufactur-

ing benefits in particular from PLM-ERP linkages and consequently the use of 

well integrated information systems. Such systems assist the management of a 

broad range of processes relating to the product lifecycle. Similar to PLM, there is 

a number of core-activities specific to ERP. Being more transaction-oriented, 

these activities cover tasks such as resource planning, purchasing, storage, QA, 

change management, productivity management, HR, finances/payroll, and more. 

Common to most ERP systems (and similar to PLM) is the integration and man-

agement of data via a centralised server in a standardised format, in order to avoid 
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data-duplication. With the progressing development of the World Wide Web, sys-

tems for ERP are increasingly becoming location agnostic, web-based, with infor-

mation stored and accessed via cloud-based services [2]. If integration between 

PLM and ERP is desired, it is crucial for any organisation to create logic connec-

tions between product structure and production planning. A clear mapping of pro-

cesses and points of connection is required to create bi-directional links between 

the two activities.  Often the common point of connection is the Bill-Of-Materials 

(BOM) [3]. 

A key obstacle to the introduction of ERP to the construction industry can be high-

lighted as follows [4]: ERP systems provide scalable solutions that ideally help to 

manage information across an enterprise in its totality. On the other hand, the con-

struction industry (and the support systems applied therein) is highly project-

based. A large number of external stakeholders federate information on a tempo-

rary (project-dependent) level, using a number of disparate information systems 

and formats. Establishing ERP systems in construction firms is therefore a task 

that needs to be considered specific to a highly dynamic project and production-

based context [5]. Also, the effort for implementing PLM and ERP solutions in an 

organisation is difficult to justify in smaller or medium sized organisations (which 

are common in the construction sector) 

BIM as an enabler 

In the past, efforts have been undertaken to link construction information and 

manufacturing data for construction to ERP systems. These efforts were mainly 

based on CAD output for documentation with added data/attributes to 2D docu-

ments. The proportion of valuable information-content that can easily be made 

available from 2D CAD to ERP is low. Consequently the use of 2D CAD is not 

best suited to tie in with the information-centric approach required to establish a 

clearly defined product structure. Research has been undertaken how to better 

manage the integration of product information in the construction process [6]. 

BIM provides such integration and its inclusion into planning and construction 

processes seems to promise increased connectivity between PLM and ERP [7].   

It has now been over 10 years since BIM became officially accepted as the acro-

nym across the construction industry to represent the breadth of approaches for 

object-based virtual modelling and building product models to encompass the en-

tire building lifecycle. Up until that point (in 2003), variations of BIM had been 

applied across the construction industry globally in one way or another for 2-3 
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decades. By 2014, the adoption of BIM methods for the design and delivery of 

projects has increased substantially [8]. BIM is becoming ever more mainstream, 

driven by a number of key countries such as the US, UK, Singapore, Finland, 

Denmark, Norway, and Australia [8]. Many other nations follow this international 

trend where more and more developed countries are becoming knowledgeable in 

the implementation and application of BIM related processes, policies, training, 

and procurement. An ever growing number of construction sectors globally em-

brace the added benefits of a more integrated and streamlined way of operation1.  

Initially architecture and engineering firms were the first to adopt BIM to 

strengthen their in-house (lonely BIM) design/analyse/delivery methods. By na-

ture, consultants operating with BIM tend to create ‘Design Intent’ BIM2 (or 

LOD3 200/300) that serve design coordination without necessarily involving a de-

scription of the detailed object to be installed by the trades. This approach has 

been complemented over the past few years with the production of ‘Construction 

BIM’ (LOD 400) as more and more contractors embrace BIM for detailed coordi-

nation and quantity take-off during construction and assembly. In order to achieve 

the required level of detail, contractors work with sub-contractors and suppliers 

who provide coordinated BIM that consider actual manufacturing for detailed as-

sembly and the extraction of Bill-of-Quantities of actual equipment components. 

By incorporating coordinated object data from sub-contractors and suppliers into 

their delivery process, the construction industry moves towards system integration 

and process automation in an unprecedented way. The link from BIM data output 

to fabrication equipment either directly, or via a CAD/CAM interface is becoming 

more commonplace throughout a number of trades within the construction indus-

try. Pre-fabrication and offsite assembly is on the rise globally.  

The use of BIM is expanding with progressive convergence between information 

systems that logically tie into the data-rich environment it offers. In order to 

achieve data-integrity, the construction industry increasingly relies on standard-

ised formats to structure BIM object data via Integrated Construction Information 

                                                           

1 McGraw Hill has issued a smart market report on: “The Business Value of BIM for Construc-

tion in Major Global Markets” in early 2014. The report outlines in detail how the construction 

sector in various developed markets globally has taken up BIM. 
2 The Consensusdocs 301 – BIM Addendum makes a clear distinction between design intent and 

construction BIM. It is the first standard contract document that globally addresses legal and ad-

ministration issues associated with using BIM. 
3 The American Institute of Architects (AIA) ‘E202-2008 BIM Protocol’ was the first document 

to classify the progression of BIM into five major stages of development (LOD 100 – 500) rang-

ing from conceptual modelling to construction and operation. 



4  

Systems (ICIS) [4]. On one end of the spectrum, BIM increasingly gets linked to 

geospatial data and GIS integration for City Information Modeling. BIM now 

plays an important role as a stepping stone to connect geometric information and 

spatial data from the building level, to a ‘precinct’ scale, and finally the overarch-

ing geospatial context (GIS).  On the other end of the spectrum, BIM methods get 

applied for manufacturing and detailed assembly of construction components.  On 

this component level, the construction industry (finally) comes to terms with the 

relevance of managing highly detailed virtual representations of the built artefacts. 

An increasing number of BIM objects are available via libraries and manufac-

turer/reseller’s websites. Hand in hand with this development, BIM encompasses 

an ever larger number of stakeholders throughout the building lifecycle (social 

BIM) - in line with the initial ideals by its proponents [9].  

The Relation between BIM, PLM and ERP 

Despite a number of similarities, investigations into the PLM to ERP transition 

has rather occurred in parallel to (and not in conjunction with) the development of 

BIM over the past 3+ decades [5]. A key point of investigation therefore relates to 

the question of how to establish authoritative data that allows organisations to 

communicate between all three systems. Resolving the definition of authoritative 

data that cuts across product lifecycle, resource planning and building information 

modeling processes may lead to highly efficient sharing of data across these pro-

cesses. Such integration would likely result in an increase of efficiency throughout 

a number of inter and intra-organisational business processes.  

Only recently BIM has matured to a point where the construction industry starts to 

explore closer links between BIM, PLM and ERP on a mainstream level. There 

are four main reasons for this delay: 

Firstly: detailed coordination of virtual building objects for construction is fairly 

new to the AEC industry (apart from a few exceptions) where subcontractors and 

trades only slowly start to embrace BIM. A manufacturing mindset is not always 

prevailing in the construction industry that is historically rooted in craft-based 

skills and the experience of its workers.  

Secondly: the construction industry needs to overcome the hurdle of setting up and 

adopting protocols that enable interoperability and integrated data-sharing across a 

number of stakeholders.  
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Thirdly: Software linking data from object-oriented BIM assemblies directly to 

ERP systems has only recently become mature and available to the mainstream 

construction market.    

Fourthly: Many firms in the AEC industry are small or medium in size [11]. 

Whereas BIM use has become common in these firms, the effort to implement 

PLM or ERP systems across those firms may seem too costly and undesirable  

Still, many goals of BIM have strong overlap with the goals of both PLM and 

ERP. The application of BIM on construction projects aims at streamlining the in-

formation flow across the building lifecycle using high-fidelity data associated to 

virtual building components that represent their physical counterparts as closely as 

possible. Despite their traditionally different scope of service, there are manifold 

possibilities for connecting product data from design and engineering to PLM 

[12]. Agram and Eastman list the following five key areas of connection: System  

Configuration, Authoring Information, General Management Functions, Change 

Management & Synchronisation, and Data Visualization & Interoperability. 

 

In the context of BIM, key to the integration between PLM and BIM is the ability 

to synchronise data between the PLM system and the BIM server, based on the 

definition of authoritative data. In order to achieve such an interface between BIM 

and PLM systems a logic for the creation, naming, tagging and management of 

object data (and the opportunities to interface this information with other server- 

based systems) has to be established across design and planning within an organi-

sation. BIM objects include, category, type, and attribute definitions; parametric 

relations can be established to govern these definitions across the entire building-

lifecycle and help optimise sustainable building design [9]. 

Other industries such as car-manufacturing or aerospace have long experienced 

the benefits of PLM and ERP use within their associated manufacturing sectors 

[10]. It is therefore no surprise that the first steps for integrating BIM with PLM 

and further with ERP in construction were facilitated by software environments 

that can also be found in parallel industries. Dassault Systèmes is a company that 

has steadily expanded such environments from industries like Aerospace and Fi-

nancial Services to facilitate solutions within Architecture, Engineering and Con-

struction.  Their Logistics offering includes equipment placing, human modelling 

& simulation, material handling and flow to the site, cost & construction time esti-

mation, just to name a few [13].  In 2008, Skanska was one of the first organisa-

tions to employ Dassault’s Enovia™ PLM solution in conjunction with their BIM 

approach and the goals to further integrate it with ERP. Skanska has since done so 
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for data management across the supply chain on a number of their projects – 

building on their PLM approach to establish authoritative data.  

The Hickory Example 

Most contractors and manufacturers that operate in the construction industry, have 

yet to explore the PLM/BIM/ERP integration [9] [14]. Those organisations that 

actively pursue a path of integration between PLM, BIM and ERP often see them-

selves entering unchartered territory.   

In an attempt to draw from a practical example of PLM, BIM and ERP integration, 

the author has conducted research at one organisation in particular that actively 

promotes their supply-chain integration in the production of unitised building sys-

tems. The Victoria-based enterprise surrounding the Hickory Group is on the fore-

front of innovation and development in the Australian construction sector. 

Founded in 1991, Hickory combines a construction business with manufacture, 

plant hire, and more. Next to their conventional construction division, the Hickory 

Group oversees a division for prefabrication and assembly of building units (UB), 

as well as a division for the pre-fabrication bathroom pods as specialised building 

systems (SYNC).  What distinguishes Hickory from most of their competitors in 

Australia is their strong focus on streamlining the fabrication processes of their 

production line, applying a manufacturing mindset rather than construction. This 

approach becomes most apparent within their UB and SYNC divisions where they 

collaborate with designers on new patents and innovative production methods. 

Over a period of 1 year, the author has conducted two site visits to the Hickory 

production facilities where he inspected the production line as well as interview-

ing Hickory staff, who form part of their drafting team, their process management 

group, their production management group, as well as the organisation’s leader-

ship.  

Whereas BIM is based on disruptive technology for the delivery of design docu-

mentation and beyond, a transition to an ERP system affords the integration of 

highly disruptive technology to all sectors of their business.  Challenges faced by 

Hickory on their path of embracing PLM and ERP relate to the fundamental 

changes required on their path to gain benefits from an introduction of related sys-

tems to their business.  Segregated business units within the Hickory group were 

re-integrated in order to streamline data transfer across IT systems and manage-

ment practices across different sectors of the enterprise. Such a move also allowed 



7 

for increased standardisation naming conventions related to their resource plan-

ning and production processes.  

Initiated by new leadership, Hickory recently expanded their competencies by em-

ploying new staff with manufacturing background. In addition, external consult-

ants assist Hickory with a major overhaul of their internal project delivery pro-

cesses. The overhaul goes hand in hand with the establishment of a new data-

management strategy that covers the integration of PLM with ERP and BIM.  The 

shift from a construction to a manufacture is manifest in a number of ways: 

 A strong focus on frontloading the design effort in order to identify and vali-

date detailed assembly requirements as early as possible 

 Logical naming conventions that allow for fluent data transfer between PLM, 

BIM and ERP 

 Knowledge engineering based on detailed analysis of prototypes and 

knowledge transfer further down the supply-chain 

 A revised tool ecology with detailed specification of data-transfer and manage-

ment. 

 Introducing detailed process plans with clearly defined hold-points, comple-

mented with progress checklists and identification of high-risk items. 

 Consolidating separate information systems across the entire business into a 

centralised system for data storage and management with particular focus on 

the integration between PLM, ERP and BIM.  

Key to the above activities is the establishment and assignment of authoritative 

(‘master’) data to those processes where most of the information is required. This 

approach involves upfront planning via PLM with the consequence that design 

changes can be traced and communicated directly to the BOM for production 

planning via their ERP (and in particular their Material Resource Planning - 

MRP). At the UB and SYNC divisions at Hickory, Autodesk’s PLM solution 

Vault™ was chosen to facilitate this transition and manage the ‘master’ data. A 

third party technology consultancy was commissioned to revise the existing tool 

ecology and process map across the Hickory group. The consultancy established 

an implementation strategy in order to enable the streamlined integration of virtual 

3D geometric construction objects in LOD 400 BIM (shop-drawing) level, their 

associated data for construction, and the organisation’s ERP systems that ties the 

BIM/PLM data to the production process. The increasing information content in-

corporated into the 3D BIM for assembly provides the backdrop for data integra-

tion in Vault™. In order to streamline the transfer from BIM to the PLM system, 

Hickory has transitioned from using Autodesk’s Revit™ to Inventor™ as their 

predominant documentation tool. It was identified that Revit™‘s integration with 
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Vault™ is insufficiently resolved to facilitate the level of authoritative data inte-

gration aspired to by Hickory. Inventor™ on the other hand has a stronger manu-

facturing focus than Revit™, with better integration to Vault™. BIM drafters at 

Hickory  had to be up-skilled and new staff was hired in order to accommodate the 

revised workflow. 

Risk analysis at UB and SYNC revealed that linking between ERP and BIM could 

not be achieved successfully on the first available project. Instead, UB at Hickory 

are gradually migrating their data storage and management from a spreadsheet-

based approach to a centralised server, increasing the information content, value 

engineering, and data management4 capabilities as they go.  The Hickory team is 

gradually learning  to adjust and  refine the interfaces between the lifecycle plan-

ning and production  processes, but there are great expectations for the stream-

lined interface to deliver major benefits to the business once major steps in the im-

plementation have been accomplished.  

Future Goals 

The transition such as seen at Hickory exemplifies a major shift in thinking by lo-

cal construction companies: The ultimate goal for integrating PLM with BIM and 

ERP does not merely lie in the streamlining of processes and the reduction of pro-

duction/business cost. Much more than that, if lifecycle management, resource 

planning, and design can be connected via robust processes and high-fidelity data, 

a company could then export that ‘system’ and manufacture anywhere in the 

world. Design will need to be rationalised to a point where it can be realised 

through knowledge-engineering and related manufacturing processes. Mastering 

such an approach will allow a construction firm to positions itself as strong com-

petitor on a global market, dramatically reducing production cost, increasing turn-

over of capital, and becoming manufacturers rather than remaining builders.  

                                                           

4 Such as Kanban systems and change-tracking to increase automation 
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Conclusions 

After 10 years of BIM use across the construction industry undergoes increasing 

convergence due to the efforts by various professions to establish the closest pos-

sible match between virtual representations of building components and their 

physical counterpart. BIM is now steadily expanding into other areas and its use 

has reached a level of maturity where data fidelity is sufficiently resolved that 

BIM output can interact with PLM systems and further drive the definition of 

Bills-Of-Material that feed into ERP processes and help to drive the production 

line.  

The construction industry is still in early days of exploring the full potential of 

these connections. Any organisation aiming to make a transition towards greater 

synergies between their planning and production process using BIM, PLM and 

ERP, needs to account for a possible temporary drop in productivity. Re-skilling 

of staff (and likely also the employment of experts from other industry sectors), 

the re-organisation of established intra and inter-organisation processes,  data inte-

gration between business sectors, and a revised tool infrastructure are just a few 

points in a long list of challenges such organisations are facing. Changing the 

mentality from a traditional mindset (that is at times still rooted in a craft-based in-

dustry) towards highly engineered manufacturing and production does not occur 

overnight.  

Despite the obstacles, those organisations within the construction industry who in-

novate with a strong focus on supply-chain integration, pre-fabrication, rapid man-

ufacture and assembly, have most to gain by embracing the possibilities for tight 

links between BIM, PLM and ERP. They will be able to position themselves as 

strong global players on a competitive market that will increasingly rely on manu-

facturing and automation. 
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