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Abstract. The purpose of this research is to explore logistics strategies in con-

struction. There are very few studies on logistics and SCM practices in construc-

tion, especially when it comes to the long-term strategic work of construction 

companies. Therefore, this research takes a contractor’s perspective and ad-

dresses logistics strategy based on the empirical examination of two case compa-

nies in the construction industry. The main focus is the contents of the strategy 

and possible components of the logistics strategy are identified through a litera-

ture review. Also the process of the strategy is treated through exploring logistics 

strategy in two case companies exemplifying two strategic approaches to con-

struction logistics. However, the approaches differ, implying a spectrum that at 

one end responds in a standardized manner to a pre-determined design solution 

and at the other reveals a re-configurable modular approach. The main contribu-

tions of this study lie in exploring logistics strategy in construction and providing 

examples of how construction companies work with logistics strategies, adding 

empirical knowledge to the field of construction logistics. 
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1 Introduction 

Construction is essentially a complex industry due to the large number of participants 

and interactions (Winch 2010). Where traditional manufacturing industries can work 

long-term and strategically in a stable and process-oriented environment, the construc-

tion industry is typically characterized by one-off projects, tendering and procuring sub-

contractors and suppliers on a short term-basis each time a project is launched (Dubois 

and Gadde, 2000, Kristiansen, et al., 2005). This leads to a situation where projects are 

managed locally, in a tactical manner, becoming disconnected from the strategic com-

pany level (cf. Dubois and Gadde, 2002, Kristiansen, et al., 2005). This in turn affects 

how logistics and supply chains are managed within construction companies, where it 

is uncommon to find logistics strategies defined at the company level that are imple-

mented as logistics plans at the project level. Recent research has demonstrated that the 

principles of supply chain management, particularly when focused on logistics, offer a 

potential means of overcoming this complexity and improving productivity (Vrijhoef 

& Koskela 2000), yet achieving this in practice is far from straightforward. While some 

progress has been made, the nature of the industry and the scale of relationships 
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involved cause barriers to progress (Meng, 2013). This indicates the need for a ‘big 

picture’ view of construction logistics and supply chain management, one that is more 

strategic than operational in nature. 

The purpose of this research is therefore to explore how logistics strategies can be 

developed in construction companies, and how they can be a platform for developing 

effective logistics plans for individual projects. There are very few studies on logistics 

and SCM practices in construction (Bankvall et al, 2010), especially when it comes to 

the long-term strategic work of construction companies. This research takes the per-

spective of the contractor and focuses on the empirical examination of the contents of 

logistics strategy in the construction industry. In so doing, the following research ques-

tions are addressed: 

1. What are the typical components of a logistics strategy? 

2. What constitutes logistics strategy in construction? 

Building on these research questions the following section describes the research de-

sign. Thereafter the literature review is introduced, with a focus on investigating re-

search question 1. Research question 2 is then addressed through case studies followed 

by case analysis and discussion. The paper is then concluded, and possible further re-

search is identified. 

2 Research design 

There is a lack of studies on logistics strategies in construction, therefore this study is 

explorative, using a case-based research method. The research design is divided into 

two phases. The first phase is a literature review taking a stance in the traditional logis-

tics and operations management literature, searching for suitable factors for describing 

and defining the contents of a logistics strategy. 

The second phase of the research is based on an empirical study focusing on two 

case studies representing construction companies that have developed logistics strate-

gies for their operations. One of the case companies has a logistics strategy that is stand-

ardized and deployed for all of the company’s construction projects, whereas the other 

case represents a construction company employing a modularized logistics strategy that 

forms the basis of configurable specific logistics plans for individual projects. As such, 

we use two contrasting cases to identify and describe critical variables (Stuart et al., 

2002). Contextual variables and project specific characteristics are identified and coded 

to facilitate the use of pattern matching and logical models (Yin, 2014) for a cross-case 

analysis, and for contrasting the case studies with the results from the literature review. 

The main sources of data are: archival records (logistics strategy statements, internal 

reports, project documents, master’s thesis reports) and semi-structured interviews 

(strategists, logistics managers, project managers).  
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3 Literature review 

3.1 The construction industry setting 

The productivity in the construction industry is considered relatively low (Abdel-

Wahab and Vogl, 2011; Fulford and Standing, 2014; Josephson and Chao, 2014), but 

the construction industry also faces unique settings that to some extent can explain the 

low level of productivity and the high costs. This uniqueness is characterized by the 

construction site that creates a temporary factory around the product (Bygballe and 

Ingemansson, 2014), since these products are typically large and immobile, meaning 

they must be built on the site of use. Therefore, construction work is carried out in 

temporary organizations with temporary supply chains (Behera et al., 2015). Typically, 

a construction project is dependent on many, often small, firms acting as subcontractors 

(Dubois and Gadde, 2002; Miller et al., 2002). As a result of the construction industry 

setting, many studies report on poor performance that originates from poor logistics 

management (Meng, 2012), e.g. high costs (Hwang et al., 2009), waste (Josephson and 

Saukkoriipi, 2005), and waiting time (Thunberg and Persson, 2013). This is one of the 

reasons why some authors (e.g. Bankvall et al., 2010; Department for Business Inno-

vation and Skills, 2013; Thunberg and Persson, 2013; Vrijhoef and Koskela, 2000) ar-

gue that many of the problems in construction could be mitigated through better man-

aged supply chains and better logistics management. 

3.2 Logistics strategy 

There are surprisingly few clear definitions of what a logistics ‘strategy’ is, even outside 

of construction in its more traditional domain of manufacturing. According to the Fi-

nancial Times Lexicon, a logistics strategy is “the set of guiding principles, driving 

forces and ingrained attitudes that help to coordinate goals, plans and policies between 

partners across a given supply chain.” (Financial Times Lexicon, n.d.). Seeking their 

categorization, Autry et al. (2008) defined logistics strategies as “…directives formu-

lated at the corporate level … used to guide more efficient and effective logistics activ-

ities at the operational level of the organization”. This establishes the important sepa-

ration of logistics as a strategic activity at the company-level, compared to its imple-

mentation at an operational, or in construction’s case, project-level (see Fig. 1). Fig. 1 

also shows that logistics strategy is divided between the strategy contents and the strat-

egy process. The main focus of this study is the strategy content, including how the 

contents are transferred into detailed descriptions of logistics components in logistic 

plans for each individual project. However, the empirical part of the study also includes 

the strategy process, including parts of the formulation and implementation of the strat-

egy when the strategy is realized into logistics plans at the project level. As such, the 

unit of analysis is the logistics strategy content and process, taking a contractor’s per-

spective. 
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Fig. 1. Logistics strategy and plans divided into content and process aspects of strategy. 

3.3 Components of logistics strategy 

Bowersox and Daugherty (1987) established the first logistics strategy classification, 

identifying three distinct bases for logistics development: process-based/functional, fo-

cusing on cost-reduction; market-based, focusing on customer service; and infor-

mation/external-based, focusing on coordination and collaboration. McGinnis and 

Kohn (1990) similarly investigated forms of logistics strategies. Throughout this strand 

of research into logistics strategy has been a continual questioning of the detail of what 

such a proposition contains (Clinton & Closs, 1997). Relying on the division between 

the contents and the process of a strategy, it is possible to identify a set of logistics 

components that make up the strategy content and some examples of this from the lit-

erature review is presented in Table 1. 

The identified components reveal a list of areas where strategic logistics decisions 

must be made and executed as logistics plans and decisions, these components help 

companies to work actively to define logistics strategies. McGinnis et al. (2010) iden-

tify that companies working intensively with their logistics strategy show significantly 

better performance than more passive companies, especially when it comes to logistics 

coordination effectiveness and customer service commitment. These performance indi-

cators, in turn, are argued to positively affect overall company competitiveness 

(McGinnis et al., 2010). 

4 Case studies 

The two case companies, referred to as company A and B, operate mainly in the Swe-

dish market. Company A, a commercial construction company, shows a construction 

logistics ‘strategy’ that is focused upon a narrow ‘product-type’ — commercial office 

buildings in dense, urban areas of Sweden. Their projects are mostly new-builds, with 

some renovations, and typically have budgets up to 500m SEK (US$53.8m at March 

2019). Utilizing traditional construction methods, the company only undertakes a 
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handful of projects at one time. Company A’s logistics strategy is highly standardized 

in order to meet the pre-defined demands of these projects. 

Table 1. Examples of components of the logistics strategy contents identified in the literature. 

Traditional logistics 

textbooks1 

Autry et al (2008) Sing (2016) Oakden (2016) 

Customer service 

policy 

Customer Service Customer Services Customer service 

policy 

Supply network de-

sign (nodes) 

Procurement (incl. 

supplier selection) 

Channel Design Inventory location 

policy (Supply Net-

work Nodes) 

Transport and distri-

bution (links) 

Coordination & Col-

laboration activities 

Network Strategy Transport and distri-

bution policy (Sup-

ply Network links) 

 Transport Manage-

ment 

Transport Manage-

ment 

 

Inventory policy Inventory & Order 

Management 

Warehouse Opera-

tions 

Inventory Policy 

 Operational Controls Materials manage-

ment 

Cost plan 

IT, information shar-

ing and communica-

tions 

Technology/Infor-

mation System 

Information Tech-

nology 

IT and Communi-

cations capability 

 Storage Policies & Proce-

dures 

 

Logistics organiza-

tion structure 

Strategic Distribu-

tion Planning 

Facilities & Equip-

ment 

Logistics organiza-

tion structure 

Logistics targets and 

metrics (KPI) 

Order Processing Organization & 

Change Manage-

ment 

Logistics targets and 

metrics 

 Logistics Social Re-

sponsibility 

  

Company B, a larger construction company than A, undertakes projects all over 

Sweden in urban and sub-urban locations. The projects that they have developed a lo-

gistics strategy for are residential in nature and almost exclusively new-builds. The 

structures are built using a mix of traditional and prefabricated methods, with a typical 

cost between 50m-300m SEK (US$5.4m-$32.3m at March 2019). Being a large com-

pany, they have many projects running concurrently around the country. 

As for the contents of the logistics strategies, both company A and B have clearly 

defined the components of their strategies. Company A demonstrates that a clearly de-

fined logistics strategy can be put in place that responds to a fixed ‘product’ through a 

pre-defined, standardized logistics approach at the project-level. Company B’s logistics 

strategy has created a reconfigurable ‘modular’ approach, meaning that components of 

the strategy are defined and then a range of solutions within these components are de-

fined for selection based upon the nature of the specific project’s context when logistic 

                                                           
1  This is a summary of the components mentioned in the most common textbooks on logistics 

and supply chain management. Due to the page limit it was not possible to include them all. 
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plans are developed. A summary of the logistics strategy components for the case com-

panies is provided in Table 2. 

Table 2. Summary of components making up the logistics strategy content for the two cases. 

Company A Company B 

Long-term strategic suppliers and sub-con-

tractors — development of relationships for 

continual improvement 

Long-term relationships with suppliers and 

development of these relationships 

Use of a Construction Consolidation Centre 

(CCC) — a centralized distribution center to 

help manage material flows 

The use of Construction Consolidation Cen-

tre (CCC) or Distribution Terminals 

Integrated Planning Process — clear and re-

lated production and delivery planning 

Planning of transport and distribution activi-

ties 

Planning Roles — dedicated organizational 

management roles for: transport co-ordina-

tion, in-bound co-ordination, and IT co-ordi-

nation 

Delivery planning and scheduling 

Dedicated IT System (Cloud-based) — All 

project participants must use this system 

(contractors, suppliers, transport companies 

etc.) 

Understanding the detailed design require-

ments of a project from a logistics perspec-

tive 

On-site Materials Handling Team — Dedi-

cated and specialized team for efficient mate-

rials movement and task planning 

Site logistics planning solutions 

 Marking and labelling of goods 

Overlaps between company A and B appear in the content of these strategies. How-

ever, rather than focusing on the content (that is specific to each company’s business 

model), instead the two approaches reveal distinct ways of approaching a logistics strat-

egy and its implementation at the project-level. Company A has a standardized logistics 

strategy, where the logistic plans are strictly based on what is defined in the components 

of the strategy contents. Basically, all logistics plans look the same, since the strategy 

is adjusted to the narrow focus of the projects that company A is bidding for, with the 

only variable being the site conditions. Company B uses the components of the strategy 

contents as decision-making areas that must be dealt with when developing their logis-

tics plans for their different projects. Since the projects vary so much in location, de-

sign, structure, size, etc., company B’s strategy must be more flexible and can be seen 

as a modularized strategy, where the modules (components) are adjusted to the contex-

tual factors as logistics plans are developed. 

5 Discussion 

Case studies A and B demonstrate that construction logistics strategies emerge in re-

sponse to specific contextual factors. This context extends beyond the physical con-

struction site and includes factors that are related to the specific business models of the 

companies themselves, responding to their technical platform (construction method), 

product offering (type of building), and target market (customer profile or budget), in 
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line with Brege et al.’s (2014) definition of construction business models. Case Studies 

A and B reveal the possibilities of a strategic approach to construction logistics. These 

approaches establish a spectrum that at one end responds in a standardized manner to a 

pre-determined design solution (as in A) and at the other uses a reconfigurable modular 

approach (as B shows). 

The main contribution of this study lies in establishing an exploration of logistics 

strategy in construction, drawing attention to logistics as a strategic activity for con-

tracting companies. Furthermore, this study provides examples of how construction 

companies work with logistics strategies, identifies that a spectrum of approaches ex-

ists, adding empirical knowledge to the field of construction logistics. Relating to the 

two research questions, a possible set of components of the logistics strategy contents 

have been listed in Table 1 (RQ1) and examples of what constitutes logistics strategies 

in construction (RQ2) have been provided through the case studies, especially through 

Table 2. 

The research presented here is exploratory and a starting point to research logistics 

strategy in construction. There are a number of ways to continue this research, of which 

some are: to extend the literature review to further define the logistics strategy compo-

nents; to increase the number of cases and also the number of projects within each case 

organization where logistics plans, anchored in logistics strategies at corporate level, 

have been implemented; and to extend the cases to countries outside of Sweden.  
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