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Christian Rovsing A/S from 1970 to 1984  

Axel Hvidtfeldt 

DK 3360 Liseleje, Denmark 
ahv@mail.dk 

Abstract.  A personal narrative about how Christian Rovsing A/S succeeded in 

a number of large and technically demanding projects.  The paper describes  the 

precursor events that lead to the closure and subsequent development of a range 

of turnkey computer and network project contracts for Christian Rovsing A/S 

during the period 1970 to 1984. A  few such projects and the events that 

preceded the closure of contracts are discussed.                                                                                               

1 Introduction 

The program committee for this Conference asked me to describe the precursor 

events that lead to the closure and subsequent development of a range of turnkey 

computer and network project contracts for Christian Rovsing A/S during the period 

1970 to 1984. I will describe some such projects and the events that preceded the 

closure of contracts.  
The company Christian Rovsing A/S was founded in 1963 by Christian Rovsing 

and worked the first years mainly as consulting engineers. The transition changes from 

punched cards to computer systems lead to a requirement for skilled engineers and 

programmers to work with this new technology. This group of personnel was in high 

demand. The company hired and subsequently contracted out the staff as consultants to 

the European Space Agency and to various airlines. During the first 7-8 years the com-

pany in this way built up a cadre of very skilled computer engineers ready to take on 

more demanding tasks, and over the next 15 years the company carried out very large 

projects for space agencies, airlines, and both military and civilian authorities. I will 

discuss how the contracts were obtained and how we succeeded with projects like: 

 Satellite communication 

 Military communication networks 

 Airline reservation systems 

 Terminals and network for the Danish debit card “Dankort” 

2 Applications 

By 1970 there were many so called minicomputers on the market. Very few po-

tential customers knew how to use the computers and no one wanted to start a soft-

ware department for the development of the application. HP, DEC, SAAB, Norsk 

Data and many other manufacturers tried to sell their hardware, but the costumers 

had to do the programming themselves. (For acronyms please refer the enclosed 

list).  We had the skilled engineers and started therefore to contract for the delivery 

of turnkey systems, where we took responsibility for hardware and software and a 



system answering the costumer’s functional requirement. This included a fixed de-

livery date and a fixed price. If the costumer wanted a particular minicomputer we 

bought that and made that part of our turnkey delivery.  
This was a new approach at the time and half the sales work was already done 

by the computer vendor. We had an unwritten arrangement with several computer 

vendors that when they met a requirement they could not handle themselves they 

referred to Christian Rovsing A/S.  
We could of course not finance such projects which often lasted many months. 

We therefore introduced advance payments, usually one 3rd of the project sum with 

stage payments under way. The last payment fell when the project was completed. 

This method was good for the customer but also for ourselves, because this meant 

that we had to complete a project. We also included a point in the contract which 

was called systems engineering, i.e. the number of engineering hours which were 

required to complete the project. Often a project was extended over and above what 

was agreed in the original contract, but in that case it was newer disputed that these 

extra services also could be invoiced.    
Sometimes the costumer’s wishes were very vague. In that case we initiated a 

project with a paid definition study which lead to a functional specification report. 

The costumer was now free to place the system for implementation into interna-

tional public bidding and thereby making the formalities all right in relation to pub-

lic institutions.  

During the following years we contracted and delivered 12 widely different 

turnkey systems through using bought in minicomputer equipment. The company 

was now no longer “consulting engineers” who advised others what to do. Now we 

had become computer systems contractors with the focus on delivering total sys-

tems. This lead to many engineers and technicians becoming deeply involved in the 

solution of practical computer systems for customers, who were willing to pay for 

it. This released a closely knit togetherness in the company because everybody was 

keenly interested in solving the application within the given framework. We did not 

need a large sales department because the same engineers, who were to implement 

a system, were also those, who wrote the proposal documents. This gave our engi-

neers a greater insight into and understanding of the customer’s wishes and prob-

lems and guaranteed that the project could actually be implemented. This was an 

important success factor. In some cases our engineers became personal friends with 

our customers. 

3 TOSCA 

In 1971 the Danish Air Material Command had formulated a request for quota-

tion for a Tote System Computer Assisted, TOSCA. This was a system, which on 

data CRT terminals displayed a whole range of information for the Airforce to car-

ry out their missions. Such as amount of fuel to be loaded, type of weapon, route to 

fly etc. etc. This data was previously displayed on white boards with pencils and 



sent by video link to the adjacent command center. We placed our bid with a 

SAAB D5 minicomputer. Mainly because the Airforce had bought SAAB fighter 

aircrafts and I thought that they would offer us a good deal when buying their 

computer. That they did, but the Air Material Command was still not satisfied that 

Christian Rovsing A/S, who were consulting engineers at the time, could manufac-

ture the required equipment. I therefore proposed to the managing director of the 

Maersk owned DISA Electronic to write a letter saying, that if Christian Rovsing 

A/S could not manufacture DISA would. This is a blank check he said. When the 

letter was presented to the Air Material Command we won the contract. The sys-

tem was delivered on time and was for many years a great success. Later on the 

Royal Airforce in the UK lend a TOSCA site and wanted to copy it. This project 

was to become the basis for many additional defense projects for the Danish Mili-

tary and for NATO. 

4 Meteosat 

In 1971 European Space Agency built a series of meteorological satellites. To 

process the enormous amount of picture data streaming down from the satellites 

the Agency built a large computer system, which consisted of British ICL com-

puters. In this connection there was a need for a fast communications front end. 

We bid with a so called array processor of our own design and won the contract in 

1973. We could not call it Christian Rovsing Array Processor short CRAP. There 

is no need to tell you what that means in English. So a bottle of whiskey was put 

up as a prize. The winning name was CR80 and this was to become the key ele-

ment, which we used during the next 10 years for demanding communications ap-

plications. 

 

 

 

 

 

 

 
 
 

5 FIKS 

The Danish Army, Navy and Airforce had for some time worked on the idea of 

connecting the three services with a common communications network. In 1973 

Christian Rovsing A/S obtained paid definition study contract. A working group 

was assembled consisting of a Senior Sargent from the Airforce, a Major from the 

Army and a Navy Commander and myself as the team secretary. The intended sys-

tem was named Forsvarets Integrerede Kommunikationssystem, FIKS. A series of 

meetings at the existing communication centers of the three services were conduct-

ed. It fell to my lot to write the functional specifications and I took a couple of days 

 
 

 

 

 
Fig. 2. CR80 Array Processor Fig. 1.  Meteosat 



off for the purpose and described a system comprising 12 nodal points connected 

with a network throughout the country. The architecture was what we today call 

WEB.  
The operational integrity of the network was to be extremely high. System was 

not to fail even if one nodal point was knocked out. Data were to automatically 

find new ways through the network through redundant connections. We were to 

use the existing public telephone infrastructure and the data was therefor to be en-

crypted. The nodal points were to be protected against an electromagnetic impulse, 

EMP as a result of a nuclear attack. The Air Material Command sent the specifica-

tion into international tender with a slightly smaller configuration of 8 nodes. We 

placed our bid and in 1977 I could sign a 46 million Danish kroner contract for the 

turnkey delivery of a FIKS system.  

In 1978 I participated in a symposium about network security at Washington DC 

sponsored by US Security Authorities. I came to talk with a person from DARPA 

the US Defense Research Establishment. He told me that he was writing a doctors 

thesis on a self-repairing data network for the US Military. I invited him to Den-

mark to inspect the FIKS system which answered those criteria. We at Christian 

Rovsing A/S were then at the forefront of technology. Four years later in 1982 

DARPA was credited for having invented the Internet we know to today. 

 

 

 

 

 

 

 

 

 

 

 

 

6 CAMELOT 

The company’s cooperation with ICL developed over the years and we supplied 

a number of CR80 communication frontend systems for banking and private video-

text applications in the UK and in South Africa. For the National Health Service, 

NHS in the UK the company delivered a packet switching network called 

CAMELOT. The system connected 5000 CRT terminals via 15 nodes throughout 

the UK to ICL computers for the processing the country’s health program. 

 

 
 

Fig. 3. Typical FIKS Installation 



 
 

7 NICS TARE/CAMPS 

NATOs radar air defense system was interconnected via a telex type paper tape 

system. A network connected the easternmost point of Turkey through all the 

NATO countries to northern Norway. If a threat was observed in Turkey a mes-

sage was initiated and relayed through the network to Norway. The scientists at 

NATO headquarters thought that this process could be speeded up and automated 

with modern technology. After a couple of years they produced a specification 

which was sent out for bidding. Christian Rovsing A/S could not undertake this 

task alone so we teamed with Litton Industries. We had two engineers stationed 

for a period with Litton in California to help write the proposal. Litton won the 

bidding and in 1976 I could sign the contract for supplying CR80 front end com-

puters to Litton back end computers. This was the first large scale use of the CR80 

for a military application. 

 With the encrypted network in place the next step was to see if the contents of 

the messages could also be automated. So NATO sent out for international bid-

ding a specification for a Computer Assisted Message Processing System, 

CAMPS. This time we submitted a proposal alone and won a 305 million Danish 

kroner contract (fig. 7). The messages were to be processed after a standard mili-

tary procedure called ACP 125. 

 Today we do not think twice that the contents of a message can be read and 

processed electronically by a computer. Today we have the “hyper-text -transfer-

protocol”, http, to do the job for us. But in those days the processing of the con-

tents of text messages was new. The unique feature of the CR80 computer was the 

line termination unit, LTU, which could be programmed to process many different 

protocols. This feature proved very useful for the large airline projects as we shall 

see. 

Fig. 4. CR80 Front End to  

ICL Mainframes 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8 Protocols 

The reservation systems for the airlines grew in 1970’es increasingly more complex 

with many different terminals connected to a network. The introduction of CRT ter-

minals also increased the demand on the network. The mainframe manufacturers each 

had their own proprietary communication protocol. Their marketing strategy was that 

also the terminals had to be supplied by the same main-frame vendor. In the case of 

Air Canada they even had two different mainframes, IBM and Univac. 

 This not easily read diagram in fig. 8 shows a summary of the network protocols 

our company could handle with the CR80 computer system. From the diagram you 

may discern, that we also handled the TCP/IP protocols which here at this early stage 

are labelled ARPANET. The TCP/IP protocols were years later to become the Internet 

standard protocols. The company developed a unique computer, the CR80, including a 

line termination unit, LTU, which was capable of handling a wide variety of commu-

nication protocols. This printed circuit card performed a whole range of communica-

tions functions, which today is included on a single chip. 

9 Air Canada / American Airlines 

We convinced Air Canada that we could solve their problems with a CR80 front-end 

communications computer. And they let us have an engineer stationed in their com-

puter center in Toronto for a period to help write the specifications which were sent 

out for international bidding. About at the same time American Airlines had invited 

proposals for their network to an IBM mainframe configuration and the bidding was 

closed. At that time I was visiting Motorola in Boston and they told me that they were  

 

 

 

Fig. 5. European Nato Countries 

Fig. 7. Typical CAMPS Installation 

Fig. 6. NICS TARE Installation 



 
 

 

  

 

 

 

 

 

 

 

 

 

 

 
 

to make a presentation on their modems to the American Airlines computer team the 

following week. 

I would of course also like to make a presentation to American Airlines. My 

friend at Motorola phoned American at Tulsa, Oklahoma and it was agreed that we 

could make a presentation in the afternoon with Motorola having the forenoon. But 

American wanted some documentation in advance. I rushed back to Copenhagen 

and had our engineers compile a stack of documentation 12 cm high. This was sent 

by courier to American in Tulsa. This was relatively easy for us because we had al-

most finished our proposal to Air Canada. In the rush we had in the text in a few 

cases forgot to substitute Air Canada with American Airlines 

 
Fig. 9. LTU, Line Termination Unit 

Fig. 8. CR80 could handle several network protocols 



I assembled a team of four of our engineers and the following week in the after-

noon we made our presentation to American at Tulsa. After a short break the Ameri-

can engineers came back and handed over the bidding documents with a smile say-

ing that they were a private organization and therefore could let us bid even though 

the bidding officially was closed.  

It was agreed that we could make a proposal within two weeks and we submitted 

our proposal. Then followed a period where we conducted clarifications at Tulsa. 

One day the American evaluation team wanted me to meet their boss William (Bill) 

Perry. They brushed themselves up and we went to the boss’s office, where he 

greeted me with a “Hallo Axel” and I responded with a “Hallo Bill”. It turned out 

that Bill a few years earlier had shown me around his Californian company, who 

were interpreting the secrete aerial photos taken from the American U2 spy planes. 

Bill Perry was also advisor to the US government on communications and we had 

met in connection with our European NATO networks. So the chemistry between 

Christian Rovsing A/S and American Airlines was excellent and we were selected to 

build 320 million Danish kroners worth of network. 

Here is a little anecdote that happened in connection with the American Airlines 

contract. Before signing the contract the Chairman and President of American Air-

lines Bob Crandall wanted to meet this Christian into whose hands he was placing 

the fate of his Airline. If the reservation system and the operations system do not 

work then the Airline is dead. Moreover this Christian Rovsing company was locat-

ed 60 miles from the Iron Curtain. So a meeting was arranged. That was to take 

place in an apartment, which American Airlines owned on 5th Avenue in New York. 

On the day Christian and I turned up at the 2nd floor apartment. Present were Bob 

Crandall, the chief financial officer of American Airlines, Bill Perry, Christian and 

myself. The caretaker of the apartment served a cup of coffee. After about 15 

minutes of general discussions Bob Crandall suddenly turned to Christian Rovsing 

and said: “Tell me Christian, what happens to my Airline, if you decide to close 

your company and go fishing”. Christian mumbled something about that he had no 

intention of doing that. Then Bill Perry cut in and said: “I know Axel, so it is all 

right”. That was the end of discussion!! And we returned to Copenhagen after a cup 

of coffee in New York. 

 Bill Perry later became the US Secretary of the Defense under the Clinton ad-

ministration.  

A few weeks later the contract was signed. In the meantime I could also sign a 

195 Million Danish kroner contract with Air Canada. 

10 Dankort 

I will now turn to the events that transpired before the contract for the Dankort 

system was awarded to Christian Rovsing A/S. In the latter half of the 1970 the Dan-



ish banks and the retail organization formed a joint company, PKK, which was to 

develop a Danish electronic payment system. That company had representatives from 

the banks and the retail institutions. The head of the company was a person from the 

retail institutions. The banks had a few years earlier introduced a credit card of plas-

tic, which could be used with a paper slip. Christian Rovsing A/S obtained a small 

paid study contract from PKK and that enabled us to look into the production of plas-

tic cards with a magnetic stripe. We also studied the use of cryptographic algorithms 

for use in the civil sector. Previously we had experience of cryptography for military 

applications. During the study period the requirement specifications developed: 

 
- The system was to be a Debit Card, i.e. the payment transactions were to be 

booked on line directly on the customer’s bank account immediately. A Credit 

Card on the other hand works through the transactions being collected off line 

by the bank that at the end of the month sends an invoice to the customer with 

interests and charges. 

- The existing wired telephone infrastructure was to be used. It was a prerequi-

site that the telephone infrastructure was well developed. This was the case in 

Denmark were even the most remote place could be reached with a wired tele-

phone connection. 

- The system was to be operationally absolutely safe and no single transaction 

was to be lost. 

- The payment transaction as well as the terminal was to be encrypted. 

- A very important prerequisite was that the Danish Government and the Trade 

Unions same years earlier had agreed that all Danish citizens were to have a 

bank account. 

- The system was to be used by the entire Danish banking community. Therefore 

banks with a well-developed computer infrastructure were not to be favourized 

over smaller banks and savings institutions. 

- The intended system was to be jointly owned by the Danish banks, so that no 

single bank could obtain a monopoly. 

-      The point of sales terminals were to be protected so they could not be com-

promised by electric radiation. 

- The specifications were to be structured so the project could be sent into inter-

national bidding by PKK. 

 

After several months of joint specification work the project was sent in for in-

ternational bidding. On equal terms with other bidders Christian Rovsing A/S sub-

mitted our bid.  

We bid with a so-called “fault tolerant” CR 80 Computer configuration. Our 

computer architecture was well suited for “transaction processing” i.e. the fast han-

dling of large amounts of short transactions. This was at the time a new technology 

that a very few companies in world mastered. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The transaction data in our Dankort system were transported through the wired 

public telephone system by means of an 800 Hertz side channel on the ordinary 3 300 

Hertz telephone cannel to the local telephone exchange. By agreement with the tele-

phone companies the transaction data were sifted away and transported by high speed 

digital link to the central Dankort CR80 computer system located in a building with 

special physical security which was to be built at Ballerup for the purpose.  

The transaction data were encrypted at the point of sale terminal and double en-

crypted with the terminal number. This meant that the data when travelling on the 

initial Dankort transport network could not be compromised unless you had physical 

access to the network in the telephone exchanges and at the same time could crack 

the crypto keys.  
We used a so-called DES (Data Encryption Standard) algorithm. DES applies a 

56-bit key to each 64-bit block of data. DES originated at IBM in 1977 and was 

adopted by the US Department of the Defense as a standard because it at the time 

was considered unbreakable and was therefore restricted for export. This export ban 

was later rescinded and the algorithm was placed in the public domain. We knew that 

the DES crypto algorithm could only become public if the US Security Agencies, 

now NSA, could crack the code. But we were at the time not unduly worried because 

our data travelled in a closed network. This was as we shall see to change later.  

When the encrypted data arrived at the CR80 Dankort computer this was decrypt-

ed in a closed hardwired module. This meant that the operators had no access to the 

transacted contents. They could only see that a transaction had taken place and take 

corrective action in the data flow. This was as we shall see also changed later.  

 The CR80 system was scalable and was designed to operate in both civil and 

military environments. The Dankort configuration consisted of 10 CR80 computers, 

which were capable of handling up to 700 transactions per second 24/7/365. The 

 

 

 

 

Fig. 10. The Danish Public Wired Telephone 

Network 

Fig. 11. The Central Dankort  

CR80 Configuration 



Dankort system was put into full operation in 1983 and the contract sum was 41 mil-

lion Danish Kroner  

Initially the retail industry boycotted the system because the banks were greedy 

and imposed a large bank charge per transaction on the retail industry. At the time a 

payment transaction by cheque or paper slip which was carried by the banks, cost 

more than 6 Danish kroner, whilst a Dankort payment could be made for less than 25 

øre. Fortunately the banks rethought their charging policy because they saved so 

much by operating the Dankort system.  

 

 
 

 

After a few years the Dankort system became the most widely used online pay-

ment system in the world measured per capita.  

During the first 10 years of operation Dankort fraud was negligible and system 

downtime was almost nonexistent. By 2006 there were 676 million transactions per 

year and a turnover of 249 billion Danish kroner. This was a considerable part of the 

Danish economy.  
The Dankort system subsequently joined with VISA and this opened up the world 

market. The data transport net was subsequently changed from the original closed 

network in Denmark to the Internet. But this meant that the system could now be 

accessed from any point in the world. If you at the same time you could crack open 

the encryption code the transaction content could be disclosed to 3rd party. It has 

now been revealed that this is exactly what US NSA is doing in their hunt for terror-

ists, but at the expense of law abiding citizen’s privacy.  

In our original Dankort system encryption and decryption was performed by 

means of a closely guarded hardwired module. The system operators therefor had 

little or no access to the contents of the transactions. This has also changed dramati-

cally by introducing the chip in the card under the pretext that a chip was safer.  

However, the chip enables the bank to compile a personal profile of each card-

holder. This profile is for security reasons used to supervise each individual transac-

tion and alert the cardholder if the card is used in an abnormal way. The cardholder’s 

profile can also be used as a marketing tool, which today is known as “Big Data”.  

The jointly bank owned payment system company PBS subsequently subcon-

tracted the task of data processing to an outside vendor and therefor no longer has 

full control over the system. As we now know that enabled a Danish subcontractor’s 

operator to obtain and sell information about the card usage of the Danish Royal 

 
Fig. 12. Refuse Dankort Fig. 13. Accept Dankort 



Family and other dignitaries.  
Lately the control of the system has passed from semipublic ownership (the 

Danish National Bank was part-owner of Dankort) to a private American investment 

company, whose only purpose is to make a profit. As a result it is unclear whether 

the American laws of privacy can overrule the corresponding Danish laws.  

More than 30 years ago we at Christian Rovsing A/S started a technological de-

velopment process in Denmark for payment systems, which in the near future will 

replace cash payments with wireless payments by smartphone.   

11 A Lesson to be learnt 

It seems that the lifespan for international companies that are based on develop-

ing a niche in new technology is about 20 years. There are several examples in the 

Nordic countries and many such companies have disappeared internationally. 

Christian Rovsing A/S was no exception. The company based its original success 

on focusing on a direct relationship with the customers in solving their specific 

network problems. The success was so big, that the company moved one step away 

from solving the customer’s problems. The company moved to become a computer 

vendor in competition with many other companies on the market, almost back to 

where the company started 14 years earlier. Such a change in marketing philoso-

phy requires a completely different organization and above all large capital re-

sources, which were not available at the time. 

Christian Rovsing A/S was an engineering company consisting of enthusi-

astic engineers, who took great pride in solving the customer’s problems using 

technology in the forefront. 
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The table below explains most of the acronyms used in this paper. 

 

 

 
ACP 125, NATO Message Format 

ARPANET, Initial World Wide Web, WWW 

CAMELOT, Health Care System for the UK 

CAMPS, Computer Assisted Message Processing 

System 

Dankort, Danish Banks Debitcard System 

DARPA, Defense Advanced Research Project Agen-

cy 

DEC, Digital Equipment Corporation 

EMP, Electromagnetic Pulse 

FIKS, Forsvarets Integrerede Kommunikations Sys-

tem Danish Defense Integrated Communications 

System 

HP, Hewlett Packard Corporation 

ICL, International Computers Limited 

NICS, NATO Integrated Communication System 

NSA, National Security Agency 

PKK, Pengeinstituternes Købe og Kreditkort Selskab 

(Danish Banks’ Debet and Credit Card Company) 

SAAB, Svenska Aeroplan Aktiebolaget 

TARE, Tape Automatic Relay Equipment 

TCP/IP, WWW Protocols  

TOSCA, Tote System Computer Assisted 

 


