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Abstract. Cross-cultural offshoring in software development challenges effec-

tive knowledge sharing. While research has suggested temporarily collocating 

participants to address this challenge, few studies are available on what 

knowledge sharing practices emerge over time when collocating cross-cultural 

software developers. This paper presents a longitudinal case study of an off-

shoring project with collocation of Indian and Danish software developers for 

10½ months. A community-of-practice (CoP) analysis is offered of what 

knowledge sharing practices emerge over time and how these where facilitated. 

The study supports previous studies’ suggestion of collocation in offshoring for 

helping cross-cultural knowledge sharing. However, the short initial period of 

collocation suggested in these studies, was insufficient for achieving knowledge 

sharing practices indicating a CoP. In conjunction with a longer period of collo-

cation four facilitators of cross-cultural knowledge sharing were shared office, 

shared responsibility for tasks and problems, shared prioritization of team spirit, 

and a champion of social integration. 

Keywords: cross-cultural software projects, offshore outsourcing, knowledge 

sharing, communities-of-practice, longitudinal case study 

1 Introduction 

The substantial research knowledge base on information technology and sys-

tems accumulated over decades does not prevent the persistent failures in both 

public and private enterprises. One explanation is the challenge of sharing 

knowledge such that it becomes embedded in the working practices of the 

involved practitioners. The knowledge sharing challenge is present throughout 

most aspects of information technology and systems development in and 

across organizations. The challenge can even be further exacerbated by cul-

tural diversity when crossing not only organizational but also national bound-

aries. Offshoring in software development is a setting where the cross-cultural 

knowledge sharing challenge has a very persistent presence. With a history of 

numerous failures, many research efforts have investigated risks particular to 

offshoring and distribution (Iacovou & Nakatsu, 2008; Lamersdorf et al., 

2012; Persson & Mathiassen, 2010; Singh & Nigam, 2012). Knowledge shar-



 

 

ing is one of the key challenges in software development with offshoring that 

is further exacerbated by different national cultures (Boden et al., 2012; Dib-

bern et al., 2008; Nakatsu & Iacovou, 2009; Persson et al., 2009). A general 

suggestion to alleviate risks related to offshoring in software development is 

collocation of developers. Previous research suggest that liaisons between 

sites address the risks related to knowledge management and cultural diversity 

in distributed software development projects (Persson et al., 2009). A recent 

study of knowledge sharing practices and the impact of cultural factors found 

that spending time at the other site in software development offshoring, is 

very good (Boden et al., 2012). In global software development, face-to-face 

meetings, temporal collocation, and exchange visits are best practices with 

benefits such as trust, cohesiveness, and effective teamwork but also con-

strained by extra costs (Šmite et al., 2010). While these suggestions has also 

been argued for virtual work in general, other research has found that teams 

composed of distributed members can perform effectively without ever meet-

ing face-to-face (Watson‐Manheim et al., 2012). However, collocation of pro-

ject participants is still an often-reoccurring suggestion for addressing the 

knowledge sharing challenge in the offshore software development with 

cross-cultural relations. The extent, to which this suggestion of collocation 

should be taken, has been given little attention in the above literature. Thus, a 

longitudinal case study has been conducted to investigate the following re-

search question: When collocating cross-cultural software developers, what 

knowledge sharing practices may emerge over time and how can such prac-

tices be facilitated? 

The research question was investigated through a case where a financial com-

pany engaged a large amount of software developers from an Indian outsourc-

ing provider and collocated them with their own developers in Denmark. 

Based on a Communities-of-Practice (CoP) perspective on knowledge shar-

ing, an analysis is conducted of what practices emerged over time and how 

they were facilitated. The following sections present the literature on cultural 

diversity and offshoring (2) and CoP (3). Followed by the case study research 

approach (4) and findings (5) of knowledge sharing practices in a collocated 

cross-cultural software project. The contribution and implications of these 

findings are discussed (6) followed by the conclusion (7). 

2 Cultural diversity and offshoring in software development 

Culturally and geographically distributed collaborators in software develop-

ment projects or organizations have different conceptualizations. Three com-

mon conceptualizations are 1) virtual teams (Bergiel et al., 2008; Gibson & 

Gibbs, 2006), 2) global software development (Damian & Moitra, 2006; 

Mishra & Mishra, 2011), and 3) offshore outsourcing (Doh, 2005; Nakatsu & 



 

 

Iacovou, 2009). Indicated by several literature studies in different research 

fields, virtual teams is a widespread and frequently used conceptualization 

(Persson, 2010). The majority of studies see virtual teams as functioning 

teams that rely on technology-mediated communication while crossing several 

different boundaries (Martins et al., 2004). Commonly-noted boundaries are 

geographic, time, and organizational dispersion, while additional characteris-

tics are electronic dependence, structural dynamism, and national diversity 

(Gibson & Gibbs, 2006; Martins et al., 2004; Powell et al., 2004). The term 

“team” suggests groups displaying high levels of interdependency and inte-

gration (Powell et al., 2004). However, virtual teams are often assembled 

from different organizations via outsourcing, or through joint ventures cross-

ing organizational boundaries (Martins et al., 2004; Zigurs, 2003). A virtual 

team perspective on collaboration has also been adopted for software devel-

opment with offshore outsourcing (Persson, 2010; Siakas & Siakas, 2008). 

Offshore outsourcing involves cross-organizational transactions by the use of 

external agents to perform one or more organizational activities (Dibbern et 

al., 2004) crossing national borders. This can apply to everything from the use 

of contract programmers to third-party facilities management. Offshore out-

sourcing arrangements can include a virtual team setting, pursuing high levels 

of interdependency and integration, while other arrangements go in opposite 

directions pursuing high levels of independence (Dibbern et al., 2004; Kaiser 

& Hawk, 2004; Siakas & Siakas, 2008).  

The participants in offshore software development may not share language, 

traditions, or organizational culture, which makes knowledge sharing very 

difficult. Language barriers are typically present in cross-national projects 

when sites and participants do not share a common native language or norms 

of communication resulting in misinterpretations and un-conveyed infor-

mation (Krishna et al., 2004; Sarker & Sahay, 2004). Overall, it takes more 

time and effort to communicate effectively in offshore projects (Iacovou & 

Nakatsu, 2008). However, studies have also shown successful knowledge 

sharing and collaboration among geographically and culturally distributed 

software developers through information and communication technologies 

(Persson et al., 2012; Yalaho & Nahar, 2010). Differences in work culture, 

team behavior, or organizational culture may also lead to difficulties (Con-

naughton & Shuffler, 2007; Nakatsu & Iacovou, 2009; Persson, 2010), that 

can be caused by divergence between sites, in balancing collectivism and in-

dividualism, perception of authority and hierarchy, and planning and punctu-

ality (Herbsleb & Moitra, 2001; Krishna et al., 2004). This may lead to de-

creased conflict-handling, lower efficiency, or even paralyze the software 

project. In general, when projects are distributed across time, space, and cul-

ture, it is difficult to obtain the same level of group cohesion and knowledge 

sharing expected in collocated teams (Sakthivel, 2005). One suggestion for 



 

 

addressing the risks in offshore software development is working face-to-face 

(Sakthivel, 2007). Working face-to-face for limited periods of time in global 

or offshore software development has been suggested by numerous studies 

(Boden et al., 2012; Kotlarsky & Oshri, 2005; Krishna et al., 2004; Šmite et 

al., 2010). This may include the use 'cultural bridging' staff with people rooted 

in both cultures or locals as on-site workers at the supplier (Krishna et al., 

2004), exchange visits (Šmite et al., 2010), or the use of liaisons between sites 

to address the risks related to knowledge management and cultural diversity 

(Persson et al., 2009; Persson & Mathiassen, 2010). Boden et al. (2012) found 

in their study of knowledge sharing practices and the impact of cultural fac-

tors in offshore software development, that spending time at the other site is 

very good. While, the suggested best practices in face-to-face meetings, tem-

poral collocation, and exchange visits can give rise to benefits in trust, cohe-

siveness, and effective teamwork it is constrained by the extra costs (Šmite et 

al., 2010). In general, it has been argued that in order to avoid project failures 

that the onshore and offshore teams from the vendor and client sides should 

work as an integrated project team (Philip et al., 2012). 

While numerous studies have suggested collocation for alleviating knowledge 

sharing difficulties in cross-cultural and offshored software development, 

there is an apparent need for in-depth studies of how knowledge sharing prac-

tices can emerge with collocation. This may help managers make more in-

formed decisions on how and to what extend collocation can be used for alle-

viating the risks associated with cross-cultural knowledge sharing in offshore 

software development. The following section presents the CoP framework for 

understanding knowledge sharing in practice. 

3 Communities of Practice 

Software development in and across organizations requires extensive 

knowledge sharing, that can be conceptualized as collective learning. 

… collective learning results in practices that reflect both the pursuit of our enterpris-

es and the attendant social relations. These practices are thus the property of a kind of 

community created over time by the sustained pursuit of a shared enterprise. It makes 

sense, therefore, to call these kinds of communities communities of practice. (Wenger, 

1998 p.45) 

The CoP conceptualization has been used extensively for explaining or culti-

vating knowledge sharing in distributed settings (Hildreth et al., 2000; Kimble 

& Hildreth, 2005; Wenger et al., 2002) also called virtual communities of 

practice (Ardichvili, 2008; Dubé et al., 2006). However, the influential works 

introducing CoP (Brown & Duguid, 1991; Lave & Wenger, 1991; Wenger, 

1998; Wenger et al., 2002) conceptualize it differently (Cox, 2005). These 

works differs markedly in their conceptualizations of community, learning, 



 

 

power and change, diversity, and informality, for instance is the concept of 

community presented in the following ways (Cox, 2005): 

 A group of people involved in a coherent craft or practice, e.g. butchers OR Not a neatly 

group at all (Lave & Wenger, 1991). 

 An informal group of workers doing the same or similar jobs (Brown & Duguid, 1991). 

 A set of social relations and meanings that grow up around a work process when it is appro-

priated by participants (Wenger, 1998). 

 An informal club or Special Interest Group inside an organization, set up explicitly to allow 

collective learning and cultivated by management action (Wenger et al., 2002). 

This study investigates what knowledge sharing practices emerge over time 

when collocating a project’s cross-cultural software developers. Thus, 

Wenger’s (1998) focus in the third bullet above on social relations and mean-

ings (knowledge sharing) that grow up around a work process (software de-

velopment project) when it is appropriated by participants (Indian and Danish 

Software developers), is adopted instead of his more recent work in the fourth 

bullet above (Wenger et al., 2002). Cox summarize Wengers (1998) definition 

of CoP as “a group that coheres through ‘mutual engagement’ on an ‘indige-

nous’ (or appropriated) enterprise, and creating a common repertoire” (Cox, 

2005). Wenger (1998) associates community with practice that is the source 

of coherence for a community. He proposes three dimensions of the relation 

including, mutual engagement, joint enterprise, and shared repertoire (Fig. 1). 
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Fig. 1. Dimensions of practice as the property of a community (Wenger, 1998 p.73) 

Wenger (1998) presents 14 indicators of CoP (Table 1), that show an empha-

sis of close relations created by sustained mutual engagement opposed to the 

less tight knit community relations in his following work (Wenger et al., 

2002). While these indicators can be a strong aid in clarifying the nature of 



 

 

CoP, they have not been widely referenced by subsequent researchers (Cox, 

2005). These indictors serve as the analytical framework for identifying 

knowledge sharing practices emerging over time in the investigated cross-

cultural software project. 

1) Sustained mutual relationships – harmonious or conflictual 

2) Shared ways of engaging in doing things together 

3) The rapid flow of information and propagation of innovation 

4) Absence of introductory preambles, as if conversations and interactions were merely the 

continuation of an ongoing process 

5) Very quick setup of a problem to be discussed 

6) Substantial overlap in participants’ descriptions of who belongs 

7) Knowing what others know, what they can do, and how they can contribute to an enterprise 

8) Mutually defining identities 

9) The ability to assess the appropriateness of actions and products 

10) Specific tools, representations, and other artifacts 

11) Local lore, shared stories, inside jokes, knowing laughter 

12) Jargon and shortcuts to communication as well as the ease of producing new ones 

13) Certain styles recognized as displaying membership 

14) A shared discourse reflecting a certain perspective on the world 

Table 1. Indicators of CoP (Wenger, 1998 p.125-126) 

The following section presents the investigated case, the date collection, and 

how the content of these data was analyzed for any supportive or opposing 

findings in relation each of the 14 indicators of CoP.  

4 Research approach 

The research question was investigated through a longitudinal case study, 

exploiting that “knowledge sharing practices need to be studied in context and 

longitudinally” when dealing with knowledge sharing and cultural diversity in 

software development with offshoring (Boden et al., 2012). The adopted case 

study approach was in the terms of Cavaye (1996) single case with use of 

qualitative data for discovery based on an interpretive epistemology. Interpre-

tive research allow investigation of knowledge sharing and CoP in its organi-

zational and cross-cultural context as socially constructed and thus open to 

several interpretations by organizational actors but also to the researcher 

(Klein & Myers, 1999; Walsham, 2006). 

4.1 The Case 

The case was a software development project in a large financial company in 

northern Europe with a history of national mergers and acquiring companies 

in neighboring countries. Each acquisition requires a significant effort from 

the company’s IT division, implementing the standard IT platform as quickly 

as possible in all new branches to achieve economies of scale. The responsi-



 

 

bility for the IT platform resides at the company’s headquarters. However, 

some acquired companies have their own IT departments that became en-

gaged in making the shared IT platform adhere to specific financial software 

system requirements in their respective countries. The company’s most recent 

acquisition is different from previous acquisitions. It’s significantly larger, has 

a sophisticated IT platform, and is located in a country with a different lan-

guage tradition from the dominant language within the company. Previous 

acquisitions were smaller, had an inferior IT platform, and involved a lan-

guage tradition similar to or easily understandable to the employees of the 

company. This implementation project of the company’s standard IT platform 

had more than 500 participants and a strict one-year deadline. The project 

required a large number of software developers and the company engaged an 

Indian software outsourcing provider. The company had limited experience 

with offshore outsourcing but had engaged an Indian outsourcing provider 

experienced in outsourcing relations with financial companies. The large inte-

gration project consisted of numerous subprojects associated with different 

departments of the company’s IT division. This case study was initiated 

through contact with a department manager who would supply the project 

managers and developers for the subprojects related to his department. Partic-

ipants from the company’s internal consultancy organization, responsible for 

both locally recruited employees and the consultants from the Indian out-

sourcing provider, would also populate these subprojects. The Indian consult-

ants available for the department’s subprojects were placed in a single subpro-

ject and collocated with the Danish participants at the department offices in 

Denmark. This subproject with the Indian participants was the focus of this 

case study. The sub-project manager had two rather different tasks, one relat-

ed to the company’s telephone system and the other to the system managing 

payment agreements. Thus in practice, the subproject had two subprojects 

working on these tasks. Eleven people were involved in this subproject, in-

cluding a project manager, a business developer, a test coordinator who left 

the company and was replaced by one of the developers, and eight developers. 

Three of the developers were Indian consultants, while the developer who 

replaced the test coordinator was a newly hired employee from the consultan-

cy organization within the company. 

The sub-project delivered on the two tasks on time without a high level of last 

minute pressure and with only one reported error that was easily amendable. 

Following delivery, the subproject participants spent most of their time on 

documentation and helping other subprojects. Other sub-projects of the inte-

gration project also had extended collocation of Indian developers, but some 

of these projects experienced limited success in making them valuable con-

tributing members. The overall integration project was implemented at the 

acquired company on the initially set date. However, the implementation was 



 

 

followed by numerous errors and a large amount of negative attention from 

the news media in the country of the acquired company. Within the company, 

the integration project was initially perceived as successful. However, the 

negative press eventually influenced this view. Over time, the news media 

attention is now more positive to the company and the integration project. 

However, the integration project cannot easily be labeled as one of the grand 

successes or failures in IT, even though different stakeholders have attempted 

to label the project as either a big success or failure. 

4.2 Data collection and analysis 

The data collection spanned 1 year and 6 months (Fig. 2) and included various 

documents and audio-recorded meetings, observations, and interviews for 

understanding the context of the subproject with collocated Indian developers. 

The subproject was investigated through six rounds of semi-structured inter-

views with all available participants (Fig. 2) resulting in 56 audio-recorded 

interviews. 

Project 
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Jun.

Interviews 
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Feb.

Initial interviews & 
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Mar.Jan.

 

Fig. 2. Timeline of project 

The author conducted the six rounds of interviews with an interview guide 

based on Wenger’s (1998) conceptualization of CoP. The interview guide 

included questions to the activities on an ordinary day, use of tools, collabora-

tors, collegial relations, professional inspiration, current challenges, and 

changes since last interview. The interviews were planned to take ½-hour pr. 

person but some were longer while others were shorter. The first round of 

interviews was conducted two weeks after the first Indian developer arrived 

while they went back to India few days after the fifth round of interviews 10 

months later. The knowledge sharing practices revealed through analysis of 

the first (9 interviews lasting 4h7m) and fifth (9 interviews 4h4m) rounds 

(Fig. 2), is the primary focus of this paper. 

The author conducted a content analysis of the audio-recordings of the first 

and fifth round of interviews using Nvivo 8. A content analysis involves ob-

serving repeating themes and categorizing them using a coding system elicited 

in a grounded way (built up from the data) or from some external source (in 

this case the indicators of CoP presented in the theory section, Table 1). The 



 

 

content analysis was qualitative as the indicators of CoP were studied in their 

location in the source audio-recording, where the addition of context can help 

to identify additional relevant factors. The analysis software NVivo 8 was 

used for the code-based analysis, distinguishing between theoretical con-

structs (Wengers (1998) indicators of CoP) and descriptive codes based on the 

language of the interviewees (Fielding & Lee, 1998).  

5 Findings 

The analysis of the interviews two weeks after the Indians arrival and two 

days before their departure resulted in 208 coded indications of CoP with 86 

opposing and 112 supportive findings. The arrival interviews had 99 CoP in-

dicators, while the departure interviews had 109 CoP indicators (Table 2).  

Indicators of CoP 

Two weeks after 

Indians arrival 

10 months later, 

two days before 

Indians departure  

PM IDs DDs PM IDs DDs 

1) Sustained mutual relationships – harmonious 

or conflictual V1 X1 !5/2 !1/1 V4 !7/7 

2) Shared ways of engaging in doing things 

together X3 X5 X6 V2 V5 V7 

3) The rapid flow of information and propaga-

tion of innovation X3  X7 V2  V1 

4) Absence of introductory preambles, as if 

conversations and interactions were merely the 

continuation of an ongoing process 
X1 X1    V1 

5) Very quick setup of a problem to be discussed X2 X5 X2 V2 V1 V3 

6) Substantial overlap in participants’ descrip-

tions of who belongs V1 V2 !7/2  V1 !6/3 

7) Knowing what others know, what they can 

do, and how they can contribute to an enterprise X1  X1  V2 V6 

8) Mutually defining identities X1 X1 X5 V2 V3 V7 

9) The ability to assess the appropriateness of 

actions and products X2 X1  V2  V3 

10) Specific tools, representations, and other 

artifacts  X4 X3  V1 V1 

11) Local lore, shared stories, inside jokes, 

knowing laughter   X2 V1 V4 V7 

12) Jargon and shortcuts to communication as 

well as the ease of producing new ones X3  X4 V1 V1  

13) Certain styles recognized as displaying 

membership X1 X2 X3  V1 V4 

14) A shared discourse reflecting a certain per-

spective on the world. X1 X1 X2 V2 V3 V6 

Table 2. Indications of CoP from the project manager (PM), Indian Develops (IDs) and, Danish 

Developers (DDs) (V: Supportive, X: Opposing, !: Mixed, ”empty field”: No findings) 



 

 

Table 2 summarizes the supportive and opposing findings indicating CoP 

from interviews with the project manager, Indian developers, and Danish de-

velopers. An example of this coding, with the descriptive code “Indians are 

colleagues, but the language is difficult”, is part of a Danish developer’s re-

sponse to the question of whether he considers the Indians his colleagues: 
“ I share an office with one… I think we try to include him (the Indian developer) and 

he tries to be included. There are off course some language issues. Sometimes we want 

to discuss something with the person next to you in Danish because it is difficult to do 

in English. Then he is excluded because we talk Danish in some situations. But, when 

we have had a discussion, we sometimes follow up with a summary to him- saying we 

have just discussed this and this, what do you think of that?” (DD, arrival) 

The interpretation of this quote was that the Danish developer described the 

Indian as belonging (CoP indicator 6) and that they have a sustained mutual 

relationship (CoP indicator 1). However, the quote also showed opposition to 

rapid flow of information (CoP indicator 3), a very quick setup of problems to 

be discussed (CoP indicator 5), and shortcuts to communication (CoP indica-

tor 12). Thus, this quote was coded with two supportive and three opposing 

indicators of CoP. Some of the 14 CoP indicators had neither supportive nor 

opposing findings, while two of the indicators had both supportive and oppos-

ing findings in the interview or interview grouping. Most of the statements 

reflecting CoP involved more than one of the 14 indicators presented in Table 

2. In total, 73 statements reflecting CoP was coded with a description based 

on the language of the interviewees. Of the 73 statements, 25 had only oppos-

ing indicators, 36 had only supportive indicators, while 12 had both opposing 

and supportive indicators (as the example presented above). 

5.1 Two weeks after the Indians arrival 

The nine interviews after the Indians arrival included the project manager, two 

Indian developers, and six Danish developers and a test coordinator. The 

analysis revealed 99 indicators of CoP of which 75 were opposing and 24 

were supportive (Table 2). The second CoP indicator, “shared ways of engag-

ing in doing things together” was with 14 opposing findings from all but one 

Danish developer the most frequently identified. The project manager shows 

an example of differences in ways of engagement between the Danish and 

Indian developers in this quote: 
“… I have introduced project meetings every two weeks; I call them “buzz meet-

ings”… I have not invited the Indians because people sometimes need to talk to me in 

Danish…” (PM, arrival) 

In this way, the project manager established distinct engagement practices for 

the Indian and Danish developers. One Indian also mentioned that he usually 

eats lunch with the 10-15 other Indians participating in different projects at 

different departments and rarely with the other project participants. In addi-



 

 

tion, does his description of a regular workday differ from that of the Danes’; 

by being more individualized work on tasks from a schedule defined by the 

Danish project participants. These distinctive practices between the Indians 

and Danes also appeared in the use of software development tools (CoP indi-

cator 10): 
“ … at present in the specification phase I am using RSM [IBM Rational Software 

Modeler]… it’s a customized version for *the company*… *name of the other Indian 

project participant* is also making use of it, the others are also supposed to use it, but 

since it is a new tool they need some training… they do the work they are comfortable 

with, and I do the work I am comfortable with…” (ID, arrival) 

The quote shows the Indian developers bring knowledge to the project not 

held by the other participants. The Indians are not sharing this knowledge 

through mutual engagement with the Danish developers; instead, it is used for 

a division of labor. However, the Danes valued the Indians held this 

knowledge and they used it later to present the Indian developers as valuable 

project participants. The Danes did also reveal resistance to the inclusion of 

the Indian developers:  
“ … I think that we all would prefer to avoid having the Indians because it takes time 

and nobody has time… ” (DD, arrival) 

Not all the project participants shared this resistance towards the Indian de-

velopers. At the time of their arrival most of the participants described the 

Indians as belonging and the Indians also described themselves as belonging 

(CoP indicator 6). The project manager and some of the Danish developers 

also emphasized the current and future mutual relationship between them and 

the Indians (CoP indicator 1). 

5.2 Two days before the Indians departure 

The nine interviews two days before the Indians departure after 10½ months 

of collocation included the project manager, three Indian developers, and five 

Danish developers and a test coordinator. The analysis revealed 109 indicators 

of CoP of which 98 were supportive and 11 were opposing (Table 2). In the 

interviews close to the Indians departure, the second CoP indicator “shared 

ways of engaging in doing things together” was also one of the most frequent-

ly identified but now with 14 supportive findings. This time, the project man-

ager shows an example of a shared way of engaging both the Danish and Indi-

an developers in the project planning with small responsive meetings: 
“ … we did not make a plan, saying this is the plan for the next three months, you 

continuously relate to it and if it is drifting, then we have a small meeting in payment 

agreement [subproject] to deal with it…” (PM, departure) 

In the above quote, the project manager is inclusive of the Indians in the term 

we while mainly distinguishing between project participants based on what 



 

 

subproject they belong. Thus, they have a joint enterprise but also high mutual 

engagement between the two nationalities, as stated by an Indian developer:  
“… They feel we are one among them, not separated by you being from India. Their 

treatment brought us close. Our thoughts are similar, that is the thing, that made us 

more close. We used to make fun in our rooms when we are working and we used to 

laugh together and that gives a better relation…“ (ID, departure) 

The quote show their mutual engagement have a shared repertoire in laughing 

together (CoP indicator 11) and an inclusive treatment of the Indian develop-

ers as members (CoP indicator 13) with similar ways of thinking (CoP indica-

tor 14). The Danish developers mentioned elements of a mutual engagement 

with a shared repertoire in their joint enterprise, such as a good team spirit, 

also mentioned by the Indian developers:  
“… There is a good team spirit… Off course, we know the Indians are going home 

now, so we need to get something out of them before they disappear. We have been 

involved in most of the things they have been doing, but some of the details are un-

known to us…” (DD, departure) 

While the good team spirit show the Indians was seen as belonging to the pro-

ject (CoP indicator 6), this Danish developer also know what they have con-

tributed to their joint enterprise (CoP indicator 7). Knowing this, there was a 

concern related to the end of the collocated sustained mutual relationship with 

the Indian developers (CoP indicator 1). 

5.3 Change in knowledge sharing practices 

The 10 months of collocated software development in addition to the two ini-

tial weeks, resulted in considerable changed knowledge sharing practices 

when comparing CoP indicators (Table 2). All of the 14 knowledge sharing 

practices indicating CoP had emerged over the 10 months of collocation in the 

cross-cultural software project. The following four knowledge sharing facili-

tators, was synthesized from the descriptive codes attached to the indicators of 

CoP in the interviews two days before the Indians departure. The Danish pro-

ject participants viewed these facilitators as distinguishing their successful 

integration of Indians compared to the other subprojects. These other subpro-

ject had limited success in making the Indians valuable contributing members, 

despite of similar extended collocation. The four knowledge sharing facilita-

tors are exemplified with a quote from the interviews: 

Shared office 
“… they have been sitting close together, that is what everybody says, 

it would not have been the same, if they have been sitting in an entire-

ly different office…” (PM, departure) 

Shared responsibility 

for tasks and problems 

“… once *name of Danish developer* felt stressed and asked for help, 

the others working on lower priority tasks immediately offered their 

help…it helps a lot that I am not alone with a task, it is a group as-

signment we are doing…” (DD, departure) 



 

 

Shared prioritization of 

team spirit 

“I think we all wanted to create a good working relationship and we all 

know the importance of team spirit.” (DD, departure) 

A champion of social 

integration 

“… One of the reasons for the high integration of our Indians in our 

project is *name of ID* who arrived first… it is rare to see Indians 

eating lunch with Danes, but he often did that from day one, and influ-

enced the other Indian project participants in that way… he tries to 

learn Danish and he is good at being extrovert… he did not come just 

to sit with the other Indians …” (DD, departure) 

6 Discussion 

The cross-cultural knowledge sharing challenge and the collocation strategy 

was investigated in software development offshoring with the research ques-

tion “When collocating cross-cultural software developers, what knowledge 

sharing practices may emerge over time and how can such practices be facili-

tated?”. This study show that with collocation of a project’s cross-cultural 

software developers, knowledge sharing practices covering all of Wenger’s 

(1998) 14 indicators of CoP can emerge, but not after only two weeks of col-

location. These knowledge sharing practices was according to the project par-

ticipants facilitated differently to projects with less successful use of colloca-

tion by: 1) shared office, 2) shared responsibility for tasks and problems, 3) 

shared prioritization of team spirit, and 4) a champion of social integration. 

The study contributes to our understanding of the cross-cultural knowledge 

sharing challenge in the context of software development offshoring (Dibbern 

et al., 2008; Nakatsu & Iacovou, 2009; Persson et al., 2009). Investigating the 

suggestion of working face-to-face proposed by numerous studies of global 

and offshore software development (Boden et al., 2012; Kotlarsky & Oshri, 

2005; Krishna et al., 2004; Šmite et al., 2010). The study supports the poten-

tial value of collocation for risk alleviation (Persson & Mathiassen, 2010; 

Sakthivel, 2007), but also extend these studies by showing how longer periods 

of collocation can support alleviation of the knowledge sharing challenge in 

cross-cultural offshoring. This investigation supports the Boden et al. (2012) 

study of knowledge sharing practices and the impact of cultural factors in 

offshore software development, in their finding that spending time at the other 

site is very good. However, this study adds, that an extended period of collo-

cation may benefit cross-cultural knowledge sharing more substantially. This 

is based on the finding that knowledge sharing practices reflected in Wenger’s 

(1998) indicators of CoP was not achieved in the first two weeks of colloca-

tion. Thus, this study extends the research suggesting face-to-face work for 

supporting cross-cultural knowledge sharing (Boden et al., 2012; Kotlarsky & 

Oshri, 2005; Krishna et al., 2004; Šmite et al., 2010) by showing that shorter 

periods of collocation may only have limited effect on achieving knowledge 



 

 

sharing practices that indicate a CoP. Yet the achievement of a CoP may be 

critical to the success of software development offshoring. This is supported 

by Philip et al. (2012) claiming that in order to avoid project failures, the on-

shore and offshore teams from the vendor and client sides should work as an 

integrated project team. The CoP framework (1998) provide a sophisticated 

theoretical explanation of working as such an integrated project team, without 

being a team in the traditional sense (Powell et al., 2004). However, this study 

found that collocation without facilitation, even for extended periods, might 

not result in successful cross-cultural knowledge sharing. Thus, four ways to 

facilitate cross-cultural knowledge sharing was proposed, when adopting the 

extended period of collocation strategy in software development offshoring. 

These suggestions may contribute to frameworks for guiding the collocation 

strategy in software development offshoring or supplement other studies’ 

suggestions (Krishna et al., 2004; Persson et al., 2009) in managing cross-

cultural knowledge sharing in distributed settings without collocation. 

The study has implications for managers in software development with off-

shoring, who may consider extended collocation as a potentially costly but 

effective mitigation strategy for projects with high risk-exposure related to 

cross-cultural knowledge sharing. But also taking a critical stance towards the 

effect of initial short collocation on cross-cultural knowledge sharing practic-

es at the level of ambition reflected in Wenger’s (1998) indicators of CoP. 

Choosing an extended collocation period strategy, managers should carefully 

monitor and facilitate the emergence of knowledge sharing practices over 

time. Future research is however needed of what knowledge sharing practices 

can emerge over shorter periods of time when collocating a project’s cross-

cultural software developers, exploring the possibility of reducing the cost 

constraints of this strategy (Šmite et al., 2010). More research is also needed 

of why the four facilitators of cross-cultural knowledge sharing in collocated 

settings may be successful and how they should be implemented. Further-

more, future research is needed of the possibility for bringing CoP knowledge 

sharing practices from a collocated to a distributed setting. However, such 

research should consider the limitation of this study in the adopted conceptu-

alization of CoP based on Wenger’s (1998) indicators, emphasizing close 

relations created by sustained mutual engagement. The findings based on this 

conceptualization of CoP, may not be directly transferable to other conceptu-

alizations of CoP (Cox, 2005) more suitable for exploring less tight knit 

community relations, as in Wenger’s later work (Wenger et al., 2002). 

7 Conclusion 

This paper presents an investigation of the cross-cultural knowledge sharing 

challenge addressed by the collocation strategy in software development off-



 

 

shoring. A longitudinal case study of collocated Indian and Danish software 

developers revealed a positive change on 14 indicators of CoP over 10 

months. While almost none of the 14 indicators of CoP had emerged after 2 

weeks of collocation. The participants’ contrasting with less successful use of 

collocated Indian developers in other projects, was synthesized into four dis-

tinctive facilitators of cross-cultural knowledge sharing: 1) shared office, 2) 

shared responsibility for tasks and problems, 3) shared prioritization of team 

spirit, and 4) a champion of social integration. This study helps understand the 

potential of the collocation strategy for mitigating the cross-cultural 

knowledge sharing challenge in software development offshoring, but also 

presents a critical stance towards the effect of shorter periods of collocation 

on cross-cultural knowledge sharing at project initiation. 
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